STATE OF HAWAIl
Department Of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF September 2012

FORM DPW-CIA 2/05

Date: October 16,2012

v CONTRACTOR: Isemoto Contracting Co., Lid

ADDRESS: P.O. Box 4669 Contract No. 60546 [/ﬂ
City, State ZIP: Hilo, Hawaii 96720 B Job No. 26-14-7446
PROJECT TITLE: Veterans Cemeteries, Statéwide Additional Columbarium Niches
CONTRACT
FOR INSPECTION BRANCH USE
Basic Contract Amount $ 1,173,133.00" [&«TféQBMIHAL REGISTER [ *“T’VE;OMMENCEMENT REQUIREMENTS
DUE MONTHLY: o /PROJEéT SCHEDULE
[ “T DALY REPORTS [ #{ PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST | V’éomRACT NUMBER
g e

~
-] PROJECT NAME AND LOCATION [M]fALL SIGNATURES

CHANGE ORDERS

Total § 9,749.00
Adjusted Contract Amount $ 1,182,882.00~"
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7557% 9 886,483~ 100.00% $ 97497 § 896,232
Retained REDUCED] ] $ 52,188~ ’ $ 927 $ 53,115¢
Amount Subject to Payment $ 834,295 7 $ 8,822 $ 843,117 °
Payments to Date $ 818,787 $ 8822 § 827,609 )
Payments Now Due $ 15,508~ $ - I 15,508 |”
Payment No. FINAL[ ] 4
Remarks:
1. Computed and Chiecked by: ) ' 2. | certify that the above bill is correct, just, that payment has not been received, and all
o /,/ - payroll affidavits have been submitted, are current, or proper deductive exclusions have
L L e, i £ been made to this request; and least 80% of our workforce resides in Hawaii.

e TN NOV -5 0 o
; a::onmended Project Inspector or Engineer Date: : g
M ~ISEMOTO CONTRACTING CO., LTD.

Q }%éz’—m 5 \EGV _ 5 w Name of Contractor

4. Recommended: Area Engineer/Architect Date:

AP NV 500 D, efefn
5. Approved: f * Branc Chijef or District Engineer Date: 8y signature / Title: - Date

The @ﬂb\ac s Adminisirator cemﬁes that change orders have been issued and the work performed.
e */ //z/?‘ NOV -5

/ / 4 State Pylic Works Administrator Date:
\\u_,_//,




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2012

Contract No.: 60546

CONTRACTOR: Isemoto Contracting Co., Ltd
PROJECT TITLE: Veterans Cemeteries, Statewide Additional Columbarium Niches Job No.: 26-14-7446
CONTRACT
BASIC CONTRACT| COMPL. RETN AMOUNT
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT! TO DATE| % CMPL %] RETAINED
Isemoto Contracting Co., Ltd [General Contractor ABC1036 $743,223 $729,20§| 98.11% 5% $36,460
SUB-CONTRACT
BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
_|SUBCONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATE| % CMPL % RETAINED
1 [Yamada & Sons AC Paving C-1714 $5,154 $5,154 100.00% 10% $515
2 |Pineback Landscaping Landscaping C-25465 $66,659 $63,326 95.00% 10% $6,333
3 [Islandwide Fencing Fencing C-23220 $250,050 $0 0.00% 10% $0
4 |Associated Steel Rebar C-225 $19,000 $19,000 100.00% 10% $1,900
5 |Shioi Construction Concrete/CMU/Sitework  [C-12379 $69,800 $69,800 100.00% 10% $6,980
6 |Endo Painting Painting C-5131 $19,247 $0 0.00% 10% $0
7 10% 30
8 10% $0
9 10% $0
10 10% $0
11 10% 30
12 10% $0
13 10%
14 10%
15 10%
16 10%
17 10%
18 10%
19 10%
20 10%
21 10%
22 10%
23 10%
24 10%
25 10%
Sub-Contractor Total $429,910 $157,280
Total Retained from Subs $15,728

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $52,188|"

| certify that the above retentions are correct for this request.

Checked/Verified by:

S

Initial - Project Inspector or Engineer

Isemoto Contracting Co., Ltd.

Name of Contractor

AN

By Signature

19/)¢ /i,

Date

NOTE:
Columnar totals shall be equal in dollar value to that
on the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2012

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 60546
PROJECT TITLE: Veterans Cemeteries, Statewide Additional Columbarium Niche Job No.: 26-14-7446
CHANGE
ORDER|
CHANGE ORDER] COMPL. RETN AMOUNT]
PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATE] % CMPL] %| RETAINED
Isemoto Contracting Co., Ltd General Contractor ABC1036 5961 $96ﬂ 100.00% 5%-| $48
CHANGE
ORDER SUB|
CHANGE ORDER SUB| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATE] % CMPL]| %| RETAINED
CO 1 Shioi Concrete/CMU/Sitework  |C-12379 $8.788 $8,788] 100.00% 10% $879
$0 0.00% 10% $0
$0 0.00% 10% $0
$0 0.00% 10% $0
$0 0.00% 10% $0
$0 0.00% 10% $0
$0 0.00% 10% $0
$0 0.00% 10% $0
$0 0.00% 10% $0
$0 0.00% 10% $0
$0 0.00% 10% $0
0.00% 10% $0
0.00% 10% $0
0.00% 10% $0
0.00% 10% $0
0.00% 10% $0
0.00% 10% $0
0.00% 10% $0
0.00% 10% $0
Total Retained from Subs $8,788 $8,788| 100.00% $879

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) | $927| /

| certify that the above retentions are correct for this request.

Checked/Verified by:
Isemoto Contracting Co., Ltd. ( -
Name of Contractor ) p )
A e
‘j_’\ V / 0 / / Initial - Project Inspector or Engineer
([, IR
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: VETERANS CEMETERIES, STATEWIDE - ADDITIONAL

PAYMENT NO.: 4
COLUMBARIUM NICHES (CONSTRUCTION)

BILLING MONTH: September-12 DAGS JOB NO.: 2 6-14-7446 CONTRACT NO.: 60546

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7963800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 $10-270M $16,850.00 $1,342.00 $15,508.00

$16,850.00 $1,342.00 $15,508.00

Totals:
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 S10-270M $0.00 $0.00 $0.00
Totals:

Grand Total: $16,850.00 $1,342.00 $15,508.00

Y N #2012

Verifief By DATE

(This Section for Administrative Services Office Use Only)

| Vendor Code’ 7062800

Cost Code 3A1 DEC 17

: 2012
Voucher No. ]’)08 !

. Verified By L




